


Swansea Office Workflow

Core Highway — Job Lifecycle

<http://100.65.180.102:8086/swansea-workflow-print.html>

PHASE 1 — JOB CREATION



PHASE 2 — RESOURCING

TOBIAS**4. Assign Resources**

Add operative name(s) and vehicle(s) to jobs in the diary.
Once fully and efficiently resourced, allocate to the operative(s) on Re-flow.
Highlight the
names cell GREEN
to confirm resourced.

**TOBIAS****5. Text Job to Operative(s)**

Once job has been texted over to the operative(s),
highlight the
time cell BLUE
in the diary to confirm.

**TOBIAS****GARETH****6. Check Plant & Equipment**

Speak to yard staff — do we have enough:
Traffic signals, signs, sequential lamps, etc.?




PHASE 3 — ON THE ROAD

GARETH**7. Check Paperwork**

Verify complete compliance once job is on the road





PHASE 5 – INVOICING & CLOSE-OUT

11. Cross-Reference BoQ to Diary

Double-check everything has been costed.
Ensure diary entries match the BoQ.

12. Mark as Checked

Highlight
job number cell GREEN
in the diary to confirm BoQ matches diary activity

13. Tag Job Status

🚧 Still on road

Tag as
Active

✅ Completed

Tag as
Ready For Invoicing

👥 Responsibilities

WAYNE **ZOE** — Job creation, CAD plans, applications

TOBIAS — Resourcing (names, vehicles, allocation on Re-flow, texting operatives)

TOBIAS **GARETH** — Plant & equipment checks

GARETH — Compliance checks on the road

ANYONE

— Changes while job is live → diary + Re-flow

**Diary Colour Key****Green names cell** — Job fully resourced (names & vehicles allocated)**Blue time cell** — Job texted to operative(s) ✓**Red entire booking text** — Job cancelled**Purple job number cell** — Costs unsure, flag for end of month invoicing**Green job number cell** — BoQ checked and matches diary ✓

<http://100.65.180.102:8086/swansea-workflow-print.html>